NORTHEAST

Recon. Monitoring

Assess Current 303(D)
List; ID Portion for
Delisting; Scope TMDL
PAC/TAC Discussion
of Approach

Develop Tech Approach
TMDL Monitoring
Model Verified/
Calibrated & Run
Scenarios

PAC/TAC Discussion
of Scenarios &
Negotiate WLA’S &
LA’S

Prepare Draft TMDL
PAC/TAC Review &
Comment on Draft
TMDL; Informal EPA
Review

Proposed TMDL in
NJR

Establish TMDL &
Formally Submit to
EPA (30 Day Review
Per MOA)

Adopt TMDL as
WQMP Amendment
Adoption Notice
Published in NJR

o) pajewnsd

Summer

2000

2-4 mo.

1-2 mo.

2-6 mo.
2-6 mo.

6-24 mo.

2-6 mo.

2-6 mo.

2-3 mo.

1-2 mo.

1-2 mo.

2-3 mo.

Whippany
River
Watershed
TMDL for
Fecal

Coliform

6/1/1999

6/22/99

Actual
8/2/99

Actual Fecal
coliform
TMDL
established
12/30/1999;
EPA approved
2/24/00
Actual
4/16/00
Actual
6/5/00

Whippany River
Watershed TMDL
for biol.impair. &

metals (arsenic,

cadmium,
chromium, copper,
lead & mercury)*

11/1/01

3/1/01

2/1/02

3/1/02

4/1/02

6/30/02

09/2/02

11/2/02

Passaic River Basin TMDLs:
Pompton, Ramapo,
Pequannock & Wanaque
Rivers; Lower Passaic River
(non-tidal); Upper Passaic &
Rockaway Rivers &
*Whippany metals & biolog.
Impairment

3/31/00, refined 6/20/00

8/1/00
9/1/00

12/31/00
8/1/00-8/1/01

12/1/01

1/1/02

2/1/02

3/1/02

4/1/02

6/30/02

9/2/02

11/2/02

Saddle
River
(WMA 4)

3/31/00,
refined
6/20/00

2/28/01
5/01/01

11/30/02
2/28/02

6/30/02

10/31/02

12/31/02

3/31/03

4/1/03

6/30/03

9/2/03

11/2/03

Hacken-
sack River
(non-
tidal)

6/22/99

2/28/01
5/1/01

11/30/02
2/28/02

6/30/02

10/31/02

12/31/02

3/31/03

4/1/03

6/30/03

9/2/03

11/2/03

Pasckack
Brook

6/22/99

2/28/01

5/1/01

11/30/02
2/28/02

6/30/02

10/31/02

12/31/02

3/1/03

4/1/03

6/30/03

9/2/03

11/2/03




NORTHWEST

Recon. Monitoring

Assess Current 303(D) List; ID Portion for
Delisting; Scope TMDL

PAC/TAC Discussion of Approach

Develop Tech Approach

TMDL Monitoring

Model Verified/ Calibrated & Run Scenarios
PAC/TAC Discussion of Scenarios &
Negotiate WLA’S & LA’S

Prepare Draft TMDL

PAC/TAC Review & Comment on Draft
TMDL; Informal EPA Review

Proposed TMDL in NJR

Establish TMDL & Formally Submit to EPA
(30 Day Review Per MOA)

Adopt TMDL as WQMP Amendment
Adoption Notice Published in NJR

owIn pajewnsd

Summer

1-2 mo.

6-24 mo.

2-6 mo.

2-6 mo.
2-3 mo.

1-2 mo.

1-2 mo.
2-3 mo.

Walkill,
Pochuck,
and
Papakati

ng
Creeks

10/1/99

1/1/01

3/1/01
3/1/02
6/1/02
8/1/02

12/1/02
2/28/03
3/31/03
5/31/03
6/30/03

9/30/03
11/30/03

Upper
Delaware
Tributarie

Summer
1999

1/1/02

3/1/02
3/1/03
6/1/03
8/1/03

12/1/03
2/28/04
3/31/04
5/31/04
6/30/04

9/30/04
11/30/04

Central Delaware
River
Watersheds

7

1/1/02

3/1/02
3/1/03
6/1/03
8/1/03

12/1/03

2/28/04

3/31/04
05/31/04
6/30/04

9/30/04
11/30/04




LOWER
DELAWARE

Recon. Monitoring

Assess Current 303(D)
List; ID Portion for
Delisting; Scope TMDL
PAC/TAC Discussion of
Approach

Develop Tech Approach

TMDL Monitoring

Model Verified/ Calibrated
& Run Scenarios
PAC/TAC Discussion of
Scenarios & Negotiate
WLA’S & LA’S

Prepare Draft TMDL

PAC/TAC Review &
Comment on Draft TMDL;
Informal EPA Review
Proposed TMDL in NJR
Establish TMDL &
Formally Submit to EPA
(30 Day Review Per
MOA)

Adopt TMDL as WQMP
Amendment

Adoption Notice Published
in NJR

QuWIT) PAIBWI)SS

Summer
‘00

2-4 mo.

1-2 mo.

2-6 mo.
2-6 mo.
6-24 mo.

2-6 mo.

2-6 mo.

2-3 mo.

1-2 mo.

1-2 mo.

2-3 mo.

Delaware
VOC’s

1990-91

1994

1990-98
1990-93

1992-93
1993-98,
1999

1998-99

1998

1999
3/15/99

2/16/00
(actual)

9/30/00

12/31/00

Strawbridge
Lake

1993

4/30/00

5/31/00
5/31/00

NA
5/31/00

5/31/00

5/31/00

6/30/00

7/3/00

8/15/00

11/30/00

2/28/01

Sylvan
Lake

1986
12/31/99

NA
12/99
NA
1/31/00

1/31/00

2/28/00

2/28/00
3/20/00

6/19/00
(actual)

12/31/00

3/31/01

Rancocas
Creek

1998

ongoing

ongoing
12/31/00
1/01-3/01
4/01-6/01

7/01-9/01

10/01-
12/01

1/1/02-
3/31/02

4/02
6/02

9/02

12/02

Cooper River &
Pennsauken
Creek

1998

8/31/00

9/30/00
9/30/00

10/31/00
4/01-6/01

7/01-9/01

10/01-12/01

1/1/02-3/31/02

4/02

6/02

9/02

12/02

Delaware
Estuary DO

12/31/00

1/01-2/01
3/01

4/01-6/01
7/01-9/01

10/01-
12/01

1/1/02-
3/31/02

4/02-6/02

7/02

9/02

12/02

3/03

Lower
Delaware
Tributaries

1999

02/28/01

3/01-5/01
6/01

7/02-10/02
4/02-6/02

7/02-9/02

10/02-12/02

1/03-3/03

4/03

6/03

9/03

12/03




LOWER
DELAWARE -
Continued

Recon. Monitoring

Assess Current
303(D) List; ID
Portion for Delisting;
Scope TMDL
PAC/TAC Discussion
of Approach

Develop Tech
Approach

TMDL Monitoring

Model Verified/
Calibrated & Run
Scenarios

PAC/TAC Discussion
of Scenarios &
Negotiate WLA’S &
LA’S

Prepare Draft TMDL
PAC/TAC Review &
Comment on Draft
TMDL; Informal
EPA Review
Proposed TMDL in
NJR

Establish TMDL &
Formally Submit to
EPA (30 Day Review
Per MOA)

Adopt TMDL as
WQMP Amendment
Adoption Notice
Published in NJR

W) PAJRWIS

Summer
‘00

2-4 mo.

1-2 mo.

2-6 mo.

2-6 mo.

6-24 mo.

2-6 mo.

2-6 mo.

2-3 mo.

1-2 mo.

1-2 mo.

2-3 mo.

Delaware
Estuary
Metals,

PCB’s &

DDT

2/00-10/01

Fall 2000

Summer
2000

7/00-6/01
7/01-10/01

1/02-6/02

7/02-6/02

1/03

1/03-6/03

6/03

9/30/03

12/03

3/04

Cohancey
River

1999

3/02

4/02-6/02

7/02
8/02-10/02

3/03-5/03

6/03-8/03

9/03-11/03

12/03-2/04

3/04

6/30/04

9/04

12/04

Maurice
River

1999

3/02

4/02-6/02

7/02
8/02-10/02

3/03-5/03

6/03-8/03

9/03-11/03

12/03-2/04

3/04

6/30/04

9/04

12/04

Crosswicks
Creek

2000

3/03

4/03-6/03

7/03
8/03-10/03

3/04- 5/04

6/04-8/04

9/04-11/04

12/04-2/05

3/05

6/30/05

9.05

12/05

Delaware
Estuary Fecal
Coliform

2003

10/03

11/03-1/04

2/04
3/04-5/04

6/04-8/04

9/04-11/04

12/04-2/05

3/05-5/05

6/05

9/30/05

12/05

3/06




Raritan

Recon. Monitoring

Assess Current 303(D)
List; ID Portion for
Delisting; Scope
TMDL

PAC/TAC Discussion
of Approach

Develop Tech
Approach

TMDL Monitoring

Model Verified/
Calibrated & Run
Scenarios

PAC/TAC Discussion
of Scenarios &
Negotiate WLA’S &
LA’S

Prepare Draft TMDL
PAC/TAC Review &
Comment on Draft
TMDL; Informal EPA
Review

Proposed TMDL in
NJR

Establish TMDL &
Formally Submit to
EPA (30 Day Review
Per MOA)

Adopt TMDL as
WQMP Amendment
Adoption Notice
Published in NJR

QUII) Pajewnso

Summer
‘00
2-4 mo.

1-2 mo.

2-6 mo.

2-6 mo.

6-24 mo.

2-6 mo.

2-6 mo.

2-3 mo.

1-2 mo.

1-2 mo.

2-3 mo.

NY/NJ Harbor

Metals Hackensack Nickel
(Cu,Pb)

________ NJ Harbor Dischargers

group Completed
USEPA USEPA Comment
Comment Period
Period
_______ NJ Harbor Dischargers
group Completed
Withdrawn by

EPA 12/27/97 EPA Established 1/00

Adoption Notice signed
4/27/00

NA 6/5/00

NA

Millstone River

3/17/00-
4/28/00

9/00

Ongoing

Ongoing

4/01

4/02

4/02-9/02

10/01

11/02

1/03

2/03

3/03

6/03

North & South
Branch Raritan
River

6/20/00-
7/28/00

9/00

Ongoing

Ongoing

4/01

4/02

4/02-9/02

10/01

11/02

1/03

2/03

3/03

6/03

Raritan &
South Rivers &
Lawrence
Brook

3/17/00-
4/28/00

9/00

Ongoing

Ongoing

4/01

4/02

4/02-9/02

10/01

11/02

1/03

2/03

3/03

6/03




Raritan
continued

Recon. Monitoring
Assess Current
303(D) List; ID
Portion for
Delisting; Scope
TMDL

PAC/TAC
Discussion of
Approach

Develop Tech
Approach

TMDL Monitoring
Model Verified/
Calibrated & Run
Scenarios

PAC/TAC
Discussion of
Scenarios &
Negotiate WLA’S
& LA’S

Prepare Draft
TMDL
PAC/TAC Review
& Comment on
Draft TMDL;
Informal EPA
Review

Proposed TMDL
in NJR

Establish TMDL
& Formally
Submit to EPA (30
Day Review Per
MOA)

Adopt TMDL as
WQMP
Amendment
Adoption Notice
Published in NJR

estimated
time

Summer ‘00
2-4 mo.

1-2 mo.

2-6 mo.

2-6 mo.
6-24 mo.

2-6 mo.

2-6 mo.

2-3 mo.

1-2 mo.

1-2 mo.

2-3 mo.

Elizabeth, Rahway
and Woodbridge
rivers

6/20/00-7/20/00

12/00

ongoing

ongoing
6/01

9/01

1/02-6/02

6/03

12/03

6/04

1/05

5/05

6/05

NY/NJ Harbor PCBs,
Dioxins, PAHs, Pesticides,
Mercury, DO, and FC

8/31/00

8/31/00

8/31/01

10/31/00

1/31/02

1/31/03

1/31/04

1/20/05

6/30/06

4/30/05

6/30/05




Atlantic
Coastal

Recon. Monitoring

Assess Current 303(D)
List; ID Portion for
Delisting; Scope TMDL

PAC/TAC Discussion of
Approach

Develop Tech Approach
TMDL Monitoring
Model Verified/
Calibrated & Run
Scenarios

PAC/TAC Discussion of
Scenarios & Negotiate
WLA’S & LA’S
Prepare Draft TMDL
PAC/TAC Review &
Comment on Draft
TMDL; Informal EPA
Review

Proposed TMDL in

NJR

Establish TMDL &
Formally Submit to EPA
(30 Day Review Per
MOA)

Adopt TMDL as
WQMP Amendment
Adoption Notice
Published in NJR

QW) PAIBWI)SI

Summer
‘00
2-4 mo.

1-2 mo.

2-6 mo.
2-6 mo.
6-24 mo.

2-6 mo.

2-6 mo.

2-3 mo.

1-2 mo.

1-2 mo.

2-3 mo.

Manasqan
River

Completed

10/98

Requested from
DRST 5/2/00

Ongoing

10/31/01

12/31/01

6/03/02

Monmouth
Watersheds

Sites selected
10/98

10/31/02

12/31/03

6/30/04

Mullica
and
Wading
Rivers

Projected
6/00

10/31/05

12/31/05

6/30/06

Great Egg
Harbor,
Tuckahoe River

Projected 6/00

10/31/05

12/31/05

6/30/06

Barnegat
Bay
Watersheds

Projected
6/00

10/31/05

12/31/05

6/30/06

Cape May
Watersheds

Projected
9/00

10/31/06

12/31/06

6/30/07
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